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Crewed Moon Landing Faces Multiple Challenges 

What GAO Found 
The National Aeronautics and Space Administration (NASA) is preparing to land 
humans on the moon for the first time since 1972 in a mission known as Artemis 
III. Since GAO’s September 2022 report (GAO-22-105323), NASA and its 
contractors have made progress, including completing several important 
milestones, but they still face multiple challenges with development of the human 
landing system and the space suits. As a result, GAO found that the Artemis III 
crewed lunar landing is unlikely to occur in 2025. In July 2023, NASA stated that 
it is reviewing the Human Landing System schedule. 

The current challenges that GAO identified include: 

• An ambitious schedule: The Human Landing System program is aiming to 
complete its development—from project start to launch—in 79 months, which 
is 13 months shorter than the average for NASA major projects. The 
complexity of human spaceflight suggests that it is unrealistic to expect the  
program to complete development more than a year faster than the average 
for NASA major projects, the majority of which are not human spaceflight 
projects. GAO found that if development took as long as the average for 
NASA major projects, the Artemis III mission would likely occur in early 2027.  

• Delays to key events: As of September 2023, the Human Landing System 
program had delayed eight of 13 key events by at least 6 months. Two of 
these events have been delayed to 2025—the year the lander is planned to 
launch. The delays were caused in part by the Orbital Flight Test, which was 
intended to demonstrate certain features of the launch vehicle and lander 
configuration in flight. The test was delayed by 7 months to April 2023. It was 
then terminated early when the vehicle deviated from its expected trajectory 
and began to tumble. Subsequent tests rely on successful completion of a 
second Orbital Flight Test. 

Notional Depiction of the Human Landing System 

 
 
• A large volume of remaining work: SpaceX must complete a significant 

amount of complex technical work to support the Artemis III lunar landing 
mission, including developing the ability to store and transfer propellant while 
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Why GAO Did This Study 
NASA is returning humans to the 
moon to maintain U.S. leadership in 
space exploration and prepare for 
future missions to Mars. NASA is 
implementing the Artemis missions 
to meet these goals. To accomplish 
the Artemis III mission as planned by 
December 2025, NASA needs to 
develop, acquire, and integrate 
several new systems. These include 
a system to transport crew to and 
from the lunar surface, and space 
suits for lunar surface operations. 
NASA is using a relatively new 
approach to acquire the human 
landing system and space suits that 
is intended to increase innovation 
and improve affordability. To develop 
the lunar lander, NASA awarded a 
contract option to SpaceX in 2021. 
To develop Artemis space suits, it 
awarded a contract to Axiom Space 
in 2022. 

A House report includes a provision 
for GAO to review NASA’s lunar 
programs. This is GAO’s fourth 
report examining the Artemis 
enterprise.  

This report describes the extent to 
which NASA has made progress in 
developing key systems needed to 
land humans on the moon in 2025, 
and has processes in place to 
ensure that those systems will meet 
NASA’s needs and be safe.  

GAO assessed NASA data, 
documentation, and policy; analyzed 
contract documentation, contractor 
risk charts, and technology 
maturation plans; and interviewed 
NASA officials and industry 
representatives. 
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in orbit. A critical aspect of SpaceX’s plan for landing astronauts on the moon 
for Artemis III is launching multiple tankers that will transfer propellant to a 
depot in space before transferring that propellant to the human landing 
system. NASA documentation states that SpaceX has made limited progress 
maturing the technologies needed to support this aspect of its plan.  
 

• Design challenges: Axiom is leveraging many aspects of NASA’s prior work 
to develop modernized space suits, but significant work remains to resolve 
design challenges. For example, NASA’s original design did not provide the 
minimum amount of emergency life support needed for the Artemis III 
mission. As a result, Axiom representatives said they may redesign certain 
aspects of the space suit, which could delay its delivery for the mission. 

Illustration of Axiom’s Space Suit and Major System Components 

 
NASA plans to take multiple steps to determine whether SpaceX’s and Axiom’s 
systems meet its mission needs and are safe for crew. For example, NASA 
developed a supplemental process—one not required by its policies—to 
determine whether the contractors’ systems meet requirements before the 
mission. Also, NASA’s contracting approach to acquire the human landing 
system and space suits as services included insight clauses in the SpaceX and 
Axiom contracts. Program officials stated these clauses ensure that NASA has 
visibility into broad aspects of the contractors’ development work, including 
anything that could affect the Artemis III mission or crew safety. Officials stated 
that this visibility extends to certain aspects of work SpaceX and Axiom are doing 
for their commercial endeavors. For example, this included SpaceX’s activities 
leading up to the Orbital Flight Test, which flew a commercial variant of the 
human landing system. 
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441 G St. N.W. 
Washington, DC 20548 

November 30, 2023 

The Honorable Jeanne Shaheen 
Chair 
The Honorable Jerry Moran 
Ranking Member 
Subcommittee on Commerce, Justice, Science, and Related Agencies 
Committee on Appropriations 
United States Senate 

The Honorable Hal Rogers 
Chairman 
The Honorable Matt Cartwright 
Ranking Member 
Subcommittee on Commerce, Justice, Science, and Related Agencies 
Committee on Appropriations 
House of Representatives 

The National Aeronautics and Space Administration (NASA) plans to 
return U.S. astronauts to the surface of the moon by the end of 2025. This 
mission, known as Artemis III, will be the first time that crew will land on 
the moon since the 1972 Apollo 17 mission, and the first time ever that 
crew will land at the lunar south pole. The Artemis III mission is the third 
in a series of increasingly complex missions to maintain U.S. leadership 
in space exploration, build a sustainable lunar presence over the next 
decade, and ultimately travel to Mars. 

In March 2019, the White House directed NASA to accelerate its plans for 
a lunar landing from its original goal of 2028 to 2024, in part to create a 
sense of urgency in returning American astronauts to the moon. In 
November 2021, NASA announced that it was no longer working to its 
goal of an Artemis III lunar landing in 2024 and that the new date would 
be no earlier than 2025. NASA officials attributed this change to a 7-
month delay in working on the human landing system, subsequent to a 
bid protest and federal court complaint regarding the award of the 
lander’s contract. In announcing the delay, senior NASA officials 
acknowledged that the prior 2024 goal was unrealistic. 

To accomplish the Artemis III mission, NASA is partnering with industry to 
develop two new systems: the human landing system (HLS)—to transport 
crew to and from the lunar surface, and modernized space suits for lunar 

Letter 
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surface operations.1 In the fiscal year 2024 President’s budget request, 
NASA requested $12.4 billion over the next 5 fiscal years for the human 
landing system and modernized space suits. In addition to developing 
these systems, NASA will need to ensure that the human landing system 
and space suits meet NASA’s needs to operate in a deep space 
environment, conduct scientific exploration, and ensure crew safety. 

The House Report 117-395 accompanying the Commerce, Justice, 
Science, and Related Agencies Appropriations bill, 2023 contains a 
provision for GAO to continue conducting in-depth reviews of NASA’s 
lunar-focused programs. This is the fourth in a series of GAO reports 
addressing NASA’s Artemis enterprise.2 The focus of this report is on the 
human landing system and space suits being developed for the Artemis 
III mission. This report describes the extent to which NASA (1) has made 
progress in developing key systems needed to land humans on the moon 
in 2025, and (2) has processes in place to ensure that its contractors are 
developing systems that meet NASA mission needs and are safe for 
crew. 

To conduct this work, we reviewed and assessed NASA data, 
documentation, and policy. For example, we reviewed program plans and 
quarterly status reviews from the HLS and Extravehicular Activity and 
Human Surface Mobility (EHP) programs, which are overseeing the 
development of the human landing system and modernized space suits, 
respectively. We reviewed these documents to identify program 
milestones, critical technology demonstrations, and NASA’s progress. We 
also analyzed contract documentation, contractor risk charts, and 
technology maturation plans to determine the current risks facing the 
programs. Additionally, we assessed contract and requirements 
documentation, NASA agendas and presentation slides on lessons 
learned, and mission integration documentation. We also interviewed a 

 
1NASA uses the term Exploration Extravehicular Activity system to encompass the 
garments, interfaces with the human landing system, and tools for the scientific lunar 
mission. For the purposes of this report, we will refer to the Exploration Extravehicular 
Activity system as space suits and associated tools. 

2GAO, NASA Lunar Programs: Improved Mission Guidance Needed as Artemis 
Complexity Grows, GAO-22-105323 (Washington D.C.: Sept. 8, 2022); NASA Lunar 
Programs: Significant Work Remains, Underscoring Challenges to Achieving Moon 
Landing in 2024, GAO-21-330 (Washington, D.C.: May 26, 2021); GAO-21-105; and 
NASA Lunar Programs: Opportunities Exist to Strengthen Analyses and Plans for Moon 
Landing, GAO-20-68 (Washington, D.C.: Dec. 19, 2019). For more information, see our 
related work at the end of this report. 

https://www.gao.gov/products/GAO-22-105323
https://www.gao.gov/products/GAO-21-330
https://www.gao.gov/products/GAO-21-105
https://www.gao.gov/products/GAO-20-68
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wide range of NASA and industry officials. See appendix I for more 
information on our objectives, scope, and methodology. 

We conducted this performance audit from September 2022 to November 
2023 in accordance with generally accepted government auditing 
standards. Those standards require that we plan and perform the audit to 
obtain sufficient, appropriate evidence to provide a reasonable basis for 
our findings and conclusions based on our audit objectives. We believe 
that the evidence obtained provides a reasonable basis for our findings 
and conclusions based on our audit objectives. 

 

 
The goal of NASA’s Artemis enterprise is to return U.S. astronauts to the 
surface of the moon, establish a sustained lunar presence, and ultimately 
achieve human exploration of Mars. To do so, NASA programs are 
developing multiple highly complex and interdependent systems that will 
need to be integrated to support individual Artemis missions.3 

• The Artemis I and II missions are the first uncrewed and crewed 
demonstration missions, respectively, of the Space Launch System 
(SLS) launch vehicle, Orion Multi-Purpose Crew Vehicle (Orion), and 
associated ground systems, known as Exploration Ground Systems 
(EGS).4 Artemis I successfully launched on November 16, 2022, with 
the Orion capsule safely returning to Earth on December 11, 2022. 

• The Artemis III mission incorporates new programs that are 
developing the human landing system and space suits. The goal of 
the Artemis III mission is to return U.S. astronauts to the surface of 
the moon and conduct scientific exploration activities during a 6.5-day 
stay at the lunar south pole. The characteristics of the lunar south 
pole affect when and where crew can land. For example, the mission 
must occur in a location that stays continuously lit, and the crew must 
have direct-with-Earth communication. 

 
3NASA distinguishes between programs and projects in its policies and guidance. A NASA 
program has a dedicated funding profile and defined management structure and may 
include several projects. Projects are specific investments under a program that have 
defined requirements, life-cycle costs, schedules, and their own management structures. 

4SLS is the vehicle NASA will use to launch the Orion Crew Capsule beyond low-Earth 
orbit. Orion is the crew capsule to transport humans from the Earth to the HLS. EGS is the 
infrastructure at Kennedy Space Center to support Artemis mission launches.  

Background 
NASA’s Artemis Missions 
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• For Artemis IV and beyond, NASA is also developing a lunar orbiting 
outpost known as the Gateway to act as a habitat and safe work 
environment for astronauts and as a communications relay between 
the lunar surface and Earth. 

See figure 1 for the programs needed to accomplish the Artemis 
missions. 
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Figure 1: Key NASA Programs Supporting Artemis Missions 
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Several key program offices have a role in supporting the Artemis III 
mission. 

• The HLS program is responsible for managing the human landing 
system development and certifying that the integrated lander systems 
are ready for flight. The program management is located at Marshall 
Space Flight Center, with key participation from Johnson Space 
Center and Kennedy Space Center. 

• EHP is responsible for working with industry to advance technologies 
associated with human mobility and lunar surface infrastructure to 
support the Artemis missions. The Extravehicular Activity (EVA) 
Development Project within EHP manages the space suit 
development for the Artemis missions and is located at the Johnson 
Space Center.5 

• In March 2023, NASA established the Moon to Mars program office to 
oversee the programs contributing to the Artemis missions, including 
SLS, Orion, EGS, HLS, space suits, and the Gateway. This new 
program is responsible for end-to-end risk management and risk 
acceptance for the entire exploration system. The new program office 
resides within the Exploration Systems Development Mission 
Directorate. Prior to establishing the Moon to Mars program and 
during the course of our review, the Artemis Campaign Development 
(ACD) Division was responsible for overseeing the Artemis III mission 
integration. The Moon to Mars program is leveraging previous work 
performed by ACD on integrating across the programs to support the 
Artemis missions. 

To support the Artemis III mission, NASA awarded firm-fixed-price 
indefinite delivery, indefinite quantity contracts to two companies, SpaceX 
and Axiom Space. 6 SpaceX is to develop and demonstrate the human 
landing system, and Axiom Space is to develop the space suits. In July 
2021, NASA exercised a $2.9 billion option on its contract with SpaceX to 

 
5The EVA Development project also manages space suit development for the 
International Space Station, which is outside the scope of this report. For the purposes of 
this report, references to EHP and its officials encompass the EVA Development project.  

6Under a firm-fixed-price-type contract, the government pays a fixed price regardless of 
actual cost and places upon the contractor maximum risk and full responsibility for all 
costs and resulting profit or loss. A firm-fixed-price contract provides for a price that is not 
subject to any adjustment on the basis of the contractor’s cost experience in performing 
the contract. It provides maximum incentive for the contractor to control costs and perform 
effectively and imposes a minimum administration burden upon the contracting parties. 
FAR 16.202-1.  

Key NASA Program 
Offices Supporting the 
Artemis III Mission 

Contracting Approach for 
Human Landing System 
and Space Suit 
Development 
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provide crew access to the lunar surface and demonstrate initial 
capabilities required for deep space missions.7 Subsequently, in May 
2022, NASA awarded firm-fixed-price indefinite delivery, indefinite 
quantity contracts to Axiom Space and Collins Aerospace. These 
companies are to provide safe and reliable commercial extra vehicular 
activity services in microgravity and partial gravity environments on the 
International Space Station and the lunar surface for Artemis missions.8 
In September 2022, NASA issued a $229 million order under Axiom’s 
contract for the development and demonstration of a suit for lunar surface 
activities. Axiom is required to provide space suits that will allow crew to 
successfully perform exploration and science missions on the lunar 
surface during the Artemis III mission. 

NASA is acquiring the human landing system and space suits as 
services, which represents a relatively new contracting approach for 
NASA.9 NASA’s intent is to transition from the traditional government-
owned hardware model to a service model. Using this approach, the 
programs set high-level requirements and rely on the contractor’s 
innovation to develop and deliver the system. Contractors only receive 
payment after NASA determines that the contractor has successfully 
achieved a milestone as defined in the contract. NASA is moving toward 
using this service model contracting approach for some acquisitions on its 
Artemis missions because the agency believes that it increases 
competition, innovation, flexibility, speed, and affordability. 

Previously, NASA used a service model contract approach for its 
Commercial Crew Program (CCP). We reported in 2019 that NASA 
awarded firm-fixed-price contracts to SpaceX and Boeing in 2014 to 

 
7NASA first awarded the HLS contract to three providers in May 2020. In April 2021, 
NASA announced the selection of SpaceX for the award of the contract to develop the 
Artemis III human landing system. After the award, Blue Origin and Dynetics filed bid 
protests with GAO, which GAO denied in July 2021. GAO, Blue Origin Federation, LLC; 
Dynetics, Inc.-A Leidos Company, B-419783; B-419783.2; B-419783.3; B-419783.4, July 
30, 2021, 2021 ¶ CPD 265 (Washington, D.C.: July 30, 2021). Subsequently, in August 
2021, Blue Origin filed a complaint with the U.S. Federal Court of Claims. The court 
dismissed this complaint in November 2021. Blue Origin Fed. LLC v. United States, Fed. 
Cl., No. 21-1695C (Nov. 4, 2021). 

8An indefinite delivery, indefinite quantity contract provides for an indefinite quantity, within 
stated limits, of supplies or services during a fixed period. The government places orders 
for individual requirements. FAR 16.504(a). 

9The acquisition strategy for the HLS program involves procurement of initial landing 
capabilities from each provider as Research and Development per FAR Part 35. Recurring 
services per FAR Part 37 will be procured in later acquisitions. 
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acquire human space flight transportation services to and from the ISS for 
CCP.10 Under the contracts, we reported NASA also evaluated whether 
the contractors met its requirements and certified contractor final systems 
for use. In 2020, NASA determined that one of the CCP contractors, 
SpaceX, met the agency’s standards for human space flight and certified 
it to conduct crewed missions to and from the ISS. As of May 2023, the 
other contractor, Boeing, was still working toward certification. 

Prior to awarding the contracts for the human landing system and space 
suits, NASA took steps to reduce risk and increase industry participation 
in the programs. For example, 

• To inform the human landing system development, NASA conducted 
risk reduction studies on topics including cryogenic fluid management 
and landing systems. Through these studies, NASA worked with 
several companies to get feedback on proposed human landing 
system requirements, develop element designs, and identify key 
technologies. 

• NASA made its space suit design available to potential contractors 
and published a technical library with details of the design on the 
NASA website. NASA documentation states that the agency made 
this information available to reduce cost, schedule, and technical risks 
and contractor barriers to entry for providing a space suit for the 
Artemis III mission. 

• The HLS program and EHP sought lessons learned from prior 
commercial human space flight programs, including CCP, to inform 
their acquisition strategies for the human landing system and space 
suits. Between 2019 and 2022, multiple NASA centers and mission 
directorates hosted knowledge-sharing events to facilitate the sharing 
of lessons learned from programs that used commercial service-type 
contracts. HLS and EHP officials attended these events. 

The human landing system will provide crew access to the lunar surface 
and demonstrate initial capabilities required for deep space missions. 
SpaceX is currently developing a commercial Starship vehicle to transport 
humans and cargo to low-Earth orbit, the moon, and Mars. 

 
10GAO, NASA Commercial Crew Program: Schedule Uncertainty Persists for Start of 
Operational Missions to the International Space Station, GAO-19-504 (Washington, D.C.: 
June 20, 2019). 

Key Elements of the 
Artemis III Human Landing 
System 

https://www.gao.gov/products/GAO-19-504
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The HLS Starship system consists of the SpaceX Super Heavy booster 
(launch vehicle) and HLS Starship (the vehicle that provides crew access 
to the lunar surface). The HLS Starship is based on a common Starship 
architecture and shares many of the same critical systems, including 
propulsion, structures, and avionics, with the commercial Starship. The 
Raptor engines—which require liquid methane and liquid oxygen 
(collectively referred to as propellant)—power both the Super Heavy 
booster and the HLS Starship. In addition to the HLS Starship, SpaceX is 
developing a propellant tanker and on-orbit propellant depot—also 
variants of the commercial Starship vehicle—for its lunar landing mission 
concept. 

SpaceX’s plan for landing NASA astronauts on the moon for Artemis III 
includes multiple steps conducted sequentially. The order of these steps 
is as follows: 

1. The propellant depot will be launched to low-Earth orbit, followed by 
multiple tankers that will rendezvous with, dock to, and transfer 
propellant to the depot; 

2. Once sufficient propellant is on-orbit, an uncrewed HLS Starship will 
launch into low-Earth orbit, then rendezvous with and dock to the 
depot. The depot will transfer its propellant to the HLS Starship. The 
HLS Starship will then perform a rapid transfer into near-rectilinear 
halo orbit, where it will loiter for up to 90 days to confirm vehicle health 
and await the launch and arrival of Orion (the 90-day time frame is to 
accommodate any potential Orion or SLS launch delays);11 

3. Orion will then launch with crew on board and dock with the HLS 
Starship; 

4. Two astronauts will transfer from Orion into the HLS Starship, which 
will descend to the lunar surface for a 6.5-day stay; and, 

5. Once the lunar surface activities, including moonwalks, are complete, 
the HLS Starship will ascend back to near-rectilinear halo orbit, where 
the crew will transfer back to Orion for their return to Earth. 

Figure 2 depicts SpaceX’s mission concept for the Artemis III lunar 
landing. 

 
11Near-rectilinear halo orbit is a 1-week lunar orbit balanced between the Earth’s and 
moon’s gravity. This orbit enables global lunar access and promotes access to the lunar 
poles. 
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Figure 2: SpaceX Mission Concept for Human Landing System (HLS) 
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Modernized space suits and associated hardware will provide portable life 
support, as well as tools for crew to use for lunar science and 
maintenance tasks. In December 2021, after spending 14 years and $420 
million on next generation space suit development, NASA determined it 
would acquire modernized space suits from industry rather than develop 
the space suit system in-house.12 NASA worked to mature several 
aspects of its design and, as noted above, made that design available 
publicly to help enable industry development of a space suit system. 
NASA’s design is known as the government reference design. 

To deliver and demonstrate lunar surface space suits and associated 
systems, Axiom is leveraging many aspects of NASA’s government 
reference design. The space suit consists of a combination of a pressure 
garment and life support components that together will provide capacity 
for at least 8 hours of lunar surface activity. The in-space system will 
consist of a variety of tools, flight support equipment, and other hardware 
that enable lunar surface exploration activities. 

NASA is using its life-cycle review process to oversee the contractors’ 
development of the human landing system and the space suits. This 
process consists of two phases— (1) formulation, which takes a project 
from concept development to preliminary design, and (2) implementation, 
which includes activities like building, launching, and operating the 
system. Major projects must get approval from senior NASA officials at 
key decision points (KDP) before they can enter each new phase. Figure 
3 depicts NASA’s life cycle for space flight projects. 

 
12NASA Office of Inspector General, NASA’s Development of Next-Generation 
Spacesuits, IG-21-025 (Washington, D.C.: Aug. 10, 2021). 

Key Elements of the 
Artemis III Space Suits 

Life Cycle of a NASA 
Space Flight Project 
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Figure 3: NASA’s Life Cycle for Space Flight Projects 

 
 
In phase A, a project team develops a range of cost and schedule 
estimates for uses such as budget planning. During phase B, the project 
team develops programmatic measures and technical leading indicators 
that track various project metrics such as requirements changes, staffing 
demands, and mass and power utilization. Near the end of formulation, 
leading up to the preliminary design review (PDR), the project team 
completes technology development and its preliminary design. 

Formulation culminates in a review at KDP C, where senior leaders 
approve the cost and schedule agency baseline commitments. After a 
project holds KDP C, it begins implementation, consisting of phase C 
where the project team holds a critical design review (CDR) to determine 
whether the design performs as expected and is stable enough to support 
proceeding with the final design and fabrication. As of July 2023, the HLS 
program is approaching KDP C while the EVA Development project—i.e., 
the space suit project—is approaching PDR. 
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NASA and SpaceX completed several important milestones for the 
human landing system since our September 2022 report, but a variety of 
factors make a lunar landing in 2025 unlikely. NASA officials are currently 
reviewing the HLS schedule. Axiom is making progress on the space 
suits, but it also has significant work to complete before the planned 2025 
launch. At the same time, NASA and the HLS and Extravehicular Activity 
and Human Surface Mobility (EHP) programs are addressing a wide 
range of cross-program risks to landing humans on the moon in 2025. 

SpaceX has made progress in designing and testing components of its 
HLS Starship which, as discussed above, is the human landing system 
that will provide crew access to the lunar surface. However, the contractor 
is facing multiple issues that limit this progress and jeopardize its ability to 
support an Artemis III mission in 2025. These issues include an ambitious 
schedule, delays to key events, an incomplete orbital flight test, and a 
large volume of remaining technical work. 

We found that if the HLS development takes as many months as NASA 
major projects do, on average, the Artemis III mission would likely occur 
in early 2027. Our analysis of past NASA projects that have launched 
since 2010 found that the average development time from project start to 
launch was 92 months. NASA has already delayed the Artemis III mission 
to December 2025, extending the HLS development time to 79 months. 
However, this is still 13 months faster than the average development time 
for NASA major projects. The complexity of human spaceflight suggests 
that it is unrealistic to expect the HLS program to complete development 
more than a year faster than the average for NASA major projects, the 
majority of which are not human spaceflight projects. 

While SpaceX and NASA are aiming to complete development more than 
a year faster than the average for NASA major projects, they are 
achieving key events at a slower pace. For example, we found that 
SpaceX used more than 50 percent of its total schedule to reach PDR in 
November 2022. On average, NASA major projects used about 35 
percent of the total schedule to reach this milestone. 

Furthermore, the HLS program is taking longer to reach KDP C—the next 
key review after PDR—than average for the NASA major projects we 
assessed. As a result, the HLS program is proceeding with development 
without formal approval of a cost and schedule baseline. Specifically, the 
HLS program plans to use nearly 14 percent more of its total schedule to 
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proceed from PDR to KDP C while on average NASA major projects used 
just 4.2 percent more of their schedule to achieve KDP C.13 

Figure 4 illustrates the percent of total schedule used in achieving PDR 
and the percent that will be used in achieving KDP C by the HLS 
program, compared to the average for a NASA major project in our 
dataset. 

 
13For more information on how we completed this analysis, see appendix I. 
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Figure 4: Human Landing System (HLS) Program Used a Greater Schedule 
Percentage to Achieve Planned Key Reviews than the Average for NASA Major 
Projects Launched since 2010 

 
aThis calculation assumes the KDP C review will occur in October 2023, as currently planned, but that 
date was still in the future as of the writing of this report. 
 

SpaceX has also delayed several future program events that further 
compress the schedule. Since July 2022, the HLS program office and 
SpaceX delayed multiple key events from 2023 to 2024, meaning that 
many critical demonstrations and reviews will need to occur in the next 2 
years to support an Artemis III mission as planned in 2025. 

Delays to Key Events 
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SpaceX and NASA continue to make progress on the human landing 
system, including completing some work early. SpaceX representatives 
reported completing 20 interim HLS milestones since June 2022 to 
mature the human landing system design and reduce development risk. 
NASA officials stated SpaceX submitted deliverables early for 
approximately 74 percent of the Artemis III contract payment milestones 
that have been completed. 

Overall, the HLS program and SpaceX delayed eight out of 13 key events 
by between 6 and 13 months. Of those delayed events, at least two will 
occur in 2025—the year the Artemis III mission is scheduled to take 
place. Partially as a result of these delays, SpaceX plans to complete 
eight key events between November 2023 and the planned date of the 
Artemis III mission. 

Due to delays to several key events, NASA will have a relatively short 
amount of time to ensure that the HLS complies with human spaceflight 
safety requirements before the mission start. For example, NASA delayed 
the HLS Design Certification Review, which is now closer to the Artemis 
III mission than originally planned. At this review, NASA will ensure that 
the design complies with requirements and human spaceflight 
certification. According to NASA documentation, this milestone should be 
completed 9 months prior to launch. As of September 2023, NASA and 
SpaceX also planned to complete Flight Readiness Reviews for the 
depot, tanker, and lander versions of the Starship within the same 9-
month period before Artemis III. NASA and SpaceX will have less time to 
address any issues identified during these reviews before the mission. 
SpaceX representatives told us the three flight readiness reviews will 
always occur within the same length of time to support the Artemis III 
mission due to the nature and cadence of reviews. Any additional delays 
to these key events will compound the schedule pressure on NASA and 
SpaceX. 

In April 2023, after a 7-month delay, SpaceX achieved liftoff of the 
combined commercial Starship variant and Super Heavy booster during 
the Orbital Flight Test. But, according to SpaceX representatives, the 
flight test was not fully completed due to a fire inside the booster, which 
ultimately led to a loss of control of the vehicle. Following the launch, the 
Federal Aviation Administration—which issues commercial launch and re-
entry licenses—classified the commercial Starship launch as a mishap 
and required SpaceX to conduct a mishap investigation. The Federal 
Aviation Administration reviewed the August 2023 mishap report 

Incomplete Orbital Flight Test 
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submitted by SpaceX and, as a result, cited 63 corrective actions for 
SpaceX to implement before a second test. 

SpaceX had planned this demonstration as the first test flight of the 
booster stage, as well as the first test with the Starship riding on the 
booster and the whole system experiencing stage separation.14 However, 
SpaceX representatives said their Autonomous Flight Safety System 
initiated the vehicle self-destruct sequence and the vehicle began to 
break up about 4 minutes into the flight after the vehicle deviated from the 
expected trajectory, lost altitude, and began to tumble. HLS officials said 
that while the flight test was terminated early, it still provided data for 
several Starship technologies, including propellant loading, launch 
operations, avionics, and propulsion behavior. 

The incomplete Orbital Flight Test led NASA to delay many key test 
events that are dependent on completion of that test. For example, NASA 
officials said that the in-space propellant transfer test will be delayed 
because it requires SpaceX to demonstrate that the Starship vehicle can 
reach orbit. Likewise, HLS officials told us that the Starship tests are 
sequentially linked, so future test flights, including the uncrewed flight 
test, depend on SpaceX successfully completing both the Orbital Flight 
and in-space propellant transfer tests. 

A successful Orbital Flight Test is also needed to execute the technology 
maturation plan for the human landing system. For example, according to 
SpaceX representatives, the April 2023 Orbital Flight Test was key to 
demonstrating and understanding many aspects of the launch operations 
and ascent performance. SpaceX representatives said that they collected 
early in-flight data on the Raptor engines, vehicle tanks and primary 
structures, and pad and ground systems from the Orbital Flight Test. 
However, HLS officials stated that SpaceX is still required to perform a 
successful booster separation, ignite the Starship’s engines, and achieve 
a suborbital altitude. HLS officials said that reaching orbit is essential for 
Starship development and that they expect that SpaceX’s pace of design 
changes is likely to increase after a successful test flight, allowing them to 
make progress on finalizing the design and building hardware. SpaceX 

 
14Stage separation occurs when the Super Heavy booster (first stage) and HLS Starship 
(second stage) disconnect after launch. 
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documentation states it plans to fly a second test in the fourth quarter of 
2023.15 

Lastly, NASA program officials said it is unknown whether the HLS 
Starship can be ready by the December 2025 launch date. The HLS 
program schedule required adjustments after the incomplete Orbital Flight 
Test and subsequent mishap investigation. In July 2023, NASA provided 
documents stating that the HLS schedule, including the program’s ability 
to support a December 2025 launch date, are under review. 

The HLS program will need to complete a significant amount of complex 
technical work on the engines and propellant transfer technology between 
2023 and the end of 2025 to achieve the planned lunar landing goal. In a 
May 2023 NASA document, NASA officials overseeing the Artemis III 
mission integration stated that the HLS design maturity, with almost 3 
years left before the planned launch, was insufficient. For example, they 
cited on-orbit propellant transfer as a potential issue because significant 
technical problems still need to be resolved.  

The remaining technical work includes: 

• Raptor engine development. SpaceX plans to use the Raptor 
engine in both the lander and booster stages of the human landing 
system and considers the technology to be relatively mature because 
it incorporates many years of prior development. However, the HLS 
Program Office identified engine development as a top risk to the 
program. SpaceX representatives said that their design for the Raptor 
engine follows an iterative approach, and as of September 2023, 
SpaceX had assembled and tested hundreds of engines. In a 
February 2023 interview, HLS officials said that if the Raptor engine 
operates below performance levels needed to meet mission 
requirements, thereby delaying engine certification, then it is possible 
that the new main engine for the human landing system will not be 
ready to support the planned mission in December 2025. 

• On-orbit propellant transfer technology. SpaceX has remaining 
technical work to develop its on-orbit propellant storage and transfer 
technology. HLS program documentation states that propellant 
storage and transfer technologies have not previously flown in an 
integrated propulsion-like system. The documentation noted that, to 

 
15SpaceX conducted the second Orbital Flight Test on November 18, 2023, and, this test 
was outside the scope of our review. 

Remaining Technical Work 
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date, SpaceX has made limited progress in maturing those 
technologies. 

There are multiple key systems related to the propellant transfer 
capability that SpaceX plans to develop for the human landing 
system. Those systems include docking sensors and mechanisms (to 
identify, locate, and then physically align the HLS Starship and the 
tanker Starship for fluid transfer); propellant measurement (to gauge 
the amount of propellant in the tanks and how much was transferred); 
and storage capability to mitigate fuel loss in space. 

SpaceX plans to conduct the in-space Propellant Storage and 
Transfer test to further mature the technology, but the timing of this 
test is dependent on successful completion of preceding flights. 
SpaceX representatives said that the fundamental propellant transfer 
technology is not new or unique but requires engineering time and 
development effort to fully design and test for eventual use in the 
Artemis III mission. If the docking hardware does not perform as 
expected during spaceflight testing, significant vehicle modifications 
may be required, which could delay the mission. HLS officials said 
that SpaceX must demonstrate these technologies prior to completing 
the critical design review to promote confidence in the mission 
concept of operations. 

Axiom made progress in developing the space suits by completing 
several milestones, but it is still in the early phases of development. Since 
NASA’s EHP gave Axiom authorization to proceed in September 2022, 
Axiom completed two NASA life-cycle milestones—Mission Concept 
Review in December 2022 and Certification Baseline Review in March 
2023.16 

In December 2022, Axiom built the first engineering development suit, 
derived from NASA’s government reference design, with Axiom-
constructed components. Axiom representatives said they use this 
development suit to test and redesign different components. In 
December, Axiom tested the suit at operational pressure in the lab using 
employees as in-house subjects to go through mobility exercise tests. 
Axiom also used the development suit to assess the sizing approach on 
test subjects. EHP officials said that Axiom is on schedule to complete 

 
16The Certification Baseline Review is the milestone when the contractor establishes the 
design baseline, certification plan, life-cycle costs, and schedules for system certification. 
This milestone occurs early in the development phase and prior to PDR. 
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PDR in November 2023. Figure 5 shows Axiom’s completed and 
remaining life-cycle milestones to deliver space suits to NASA for the 
planned December 2025 launch. 

Figure 5: Completed and Remaining Milestones to Develop Space Suits for the Artemis III Mission 

 
 
Axiom is also making progress on suit development by leveraging 
NASA’s prior work. Axiom representatives said they brought in relevant 
experts and personnel who worked on the government reference design. 
These representatives said their approach was to adopt the government 
reference design and refine it to reduce costs to NASA. 

At a February 2023 program review meeting with NASA, Axiom discussed 
its planned modifications to the government reference design space suit 
and its approach to mature several subsystem components in preparation 
for PDR in November 2023. For example, Axiom is repackaging the life 
support system to increase the size of the suits’ oxygen tanks and 
building new components to improve NASA’s government reference 
design. See figure 6 for an illustration of critical space suit subsystems 
and components that Axiom must mature by the planned December 2025 
mission. 
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Figure 6: Illustration of Axiom’s Space Suit and Major System Components 
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In addition, Axiom is modifying certain components of the government 
reference design to meet challenging requirements and address parts 
obsolescence issues.17 

• Emergency life support requirements. NASA is requiring Axiom to 
develop a suit that can provide 60 minutes of emergency life support, 
more than any suit in history. Axiom representatives told us they may 
redesign applicable portions of the suit because the NASA 
government reference design did not satisfy the requirement to make 
the suit capable of storing that amount of oxygen. Axiom staff plan to 
decrease the size and rearrange components in the life support 
system package design to accommodate larger tanks that can hold 
more oxygen. However, if that is not possible, they plan to modify the 
current life support system, which Axiom representatives told us will 
take additional time. 

• Parts obsolescence and improvements. Axiom representatives 
said they plan to incorporate, design, and certify new technologies—
i.e., batteries, pumps, and electronic components—because 
designing new components helps them address supply chain and 
obsolescence issues. For example, Axiom is designing their space 
suit to be modular so that new technologies can be incorporated to 
address mission-specific requirements and allow incremental system 
upgrades. Axiom’s remaining technical work on the space suits 
include modifications to all three sub-systems (Power, Avionics, and 
Controls; Pressure Garment System; and Life Support System). 
Axiom is also making several improvements to the government 
reference design, which may require additional testing to mature. For 
example, Axiom considers one of the Axiom-designed life support 
components, the heat exchanger, as less mature than other suit 
components. However, Axiom representatives said their heat 
exchanger is outperforming the government reference design based 
on their testing. Additionally, NASA officials said Axiom is developing 
and building its own evaporative fibers for the space suit water 
membrane evaporator—a key system for cooling the suit’s 
temperature. NASA officials said Axiom reported that modifications to 
the evaporative fibers are performing similarly, if not better, than the 
government reference design. NASA requested some of the new 

 
17EHP officials said that the government reference design had limitations and challenges 
because it was not finished when NASA shifted strategies for providing space suits for the 
Artemis III mission. NASA officials said that the reference design suit had limitations 
because it was only matured to the CDR stage. At CDR, the design is mature enough to 
support full-scale fabrication, assembly, integration, and testing, but is still incomplete. 
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fibers Axiom proposed for the design to perform its own assessment 
but has not completed the assessment.  As such, these component 
modifications could require further testing to mature. 

In addition to resolving design issues for the space suits, Axiom has 
significant other remaining work to complete within the next 2 years: 

• Mature critical technologies. Axiom plans to mature several critical 
technologies to meet mission requirements. For example, in January 
2023, NASA assessed two critical space suit systems, the Life 
Support System and the Pressure Garment System, at a technology 
readiness level (TRL) 4.18 Axiom’s technology assessment rated over 
half of its critical technologies below TRL 6 and the lowest among 
those items at a TRL 3. One of those components, the Regenerable 
CO2 Scrubber, is a life support system subcomponent that removes 
carbon dioxide from the suit environment. Axiom rated it at a low TRL 
since Axiom is not using the government reference design for this 
component. 
NASA officials told us they expect critical technologies to be at a TRL 
6, which is mature, by the August 2024 CDR. In May 2023, EHP 
officials said neither the life support system nor the pressure garment 
system had significantly changed since January 2023—when they 
were both rated at a TRL 4—and those systems can only be matured 
through major testing at CDR. Prior to the November 2023 PDR, 
Axiom will complete the Crew Capability Assessment of the pressure 
garment system to further mature that technology. For CDR, Axiom 
will conduct human testing of the life support system in a NASA 
vacuum chamber facility. 
Axiom plans to produce and manufacture some components itself to 
reduce supply chain risks. However, NASA officials said that using a 
different source decreases the TRL for those components and, hence, 
the TRL will need to be reassessed. This is due to the uncertainty of a 
new manufacturer rather than a regression of the technology itself. 
NASA officials said the components that have design changes are 
also rated at a lower TRL and will need to be matured for use for the 

 
18GAO, Technology Readiness Assessment Guide: Best Practices for Evaluating the 
Readiness of Technology for Use in Acquisition Programs and Projects, [Reissued with 
revisions on Feb. 11, 2020], GAO-20-48G (Washington, D.C.: Jan. 7, 2020). TRLs are a 
scale of nine levels used to measure a technology’s progress, starting with paper studies 
of a basic concept (TRL 1) and ending with a technology that has proven itself in actual 
usage in the product’s operational environment (TRL 9). A technology is considered 
mature when it reaches TRL 6, which is when a model or prototype is demonstrated in a 
relevant environment. 

https://www.gao.gov/products/GAO-20-48G
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Artemis III mission. To support technology maturation efforts, Axiom 
personnel are developing multiple test rigs for different components of 
the life support system. 

• Procure suit components. Axiom’s remaining work to develop and 
procure suit components risks potential delays, which would 
compress Axiom’s window to less than 2 years for delivering suits to 
NASA by September 2025. Prior to the Artemis III mission, the space 
suits need to be delivered so they can be integrated into the human 
landing system. Some of the parts that support critical systems for the 
space suit—including the life support system—have long lead times 
and could potentially take 12-18 months to procure from vendors. For 
example, Axiom plans to outsource certain parts, such as the oxygen 
regulators, because there are very few companies that make them to 
the standard needed for space suits. EHP officials said that 
procurement of components for the life support system is on Axiom’s 
critical path for the schedule as some of these components are highly 
complex and specialized. EHP officials said that upon delivery, Axiom 
will have to conduct qualification and acceptance testing of those 
parts. To alleviate supply chain issues, Axiom now produces 40 of 61 
parts in-house which gives it more control over the design and 
schedule for building the suit. 

• Qualify the suit for flight. Axiom will qualify the space suits for flight 
readiness before a crew can use them, but the necessary testing 
facilities may not be available in time for the Artemis III mission. To 
certify the space suits for use, Axiom’s proposed certification process 
requires the use of some NASA facilities. Axiom planned to conduct a 
crew capability assessment at the NASA Johnson Space Center’s 
Active Response Gravity Offload System (ARGOS) facility as part of 
the PDR in November 2023. However, in August 2023, EHP officials 
said there was an issue with the equipment at the ARGOS facility. 
Axiom instead plans to test the space suits at the Partial Gravity 
Simulator facility at NASA’s Johnson Space Center in October 2023, 
ahead of PDR. They also said that they are developing the supporting 
documentation so that the facility is prepared for Axiom to test the 
space suits. Additionally, Axiom will complete a vacuum test of the 
space suit at another NASA facility for CDR. 

In addition to managing the remaining contractor work, NASA is also 
addressing multiple cross-program risks related to integrating the lander 
and space suits with systems needed for the Artemis III mission. Cross-
program risks involve more than one program and require the programs 
to coordinate on the mitigation steps. These cross-program risks include, 

NASA Is Addressing 
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among other things, lander software and hardware integration and lunar 
dust contamination. 

• Lander software and hardware integration. The HLS program is 
addressing a cross-program risk related to integrating the system’s 
software and hardware with the Orion program. The HLS system uses 
software located across multiple hardware systems and subsystems, 
which makes it difficult to perform end-to-end software testing on 
flight-like hardware in relevant mission environments. HLS risk 
management officials said the program will need emulators and 
simulators to conduct HLS-Orion joint verification testing.19 NASA 
officials said the Orion and HLS programs have made agreements to 
share four sets of emulator and simulator hardware and software and 
agreed to the details and exchange dates for each. However, in July 
2023, NASA documentation stated that the HLS development pace 
does not align with Orion program integration milestones and could 
hinder the planned December 2025 launch readiness date. 
Integration of software developed for dissimilar hardware platforms, 
using different operating systems, as well as use and integration of 
heritage software, can be challenging and prone to introducing 
defects.20 HLS risk documentation states that adequate test facilities 
and test campaigns are required to avoid late discovery of critical 
software defects because critical issues are often uncovered when 
software is integrated and tested with flight hardware. Therefore, 
without adequate testing, it is possible that critical software defects 
are missed. This situation could result in cost and schedule effects, or 
worse, potential loss of mission or crew. 
The HLS program and SpaceX have discussed applicable lessons 
learned from Boeing’s Starliner first Uncrewed Flight Test conducted 
for CCP. This flight test failed to reach orbit due to software issues. 
The lessons learned included the need to increase the resources 
dedicated to software insight and oversight. The HLS program 
incorporated these lessons learned into guidelines on how NASA 

 
19Emulators and simulators are software tools used to test critical systems under 
conditions and environments often unattainable in the lab or test bench. Simulators 
provide realistic data as would be experienced in actual flight while an emulator is a 
statistical approximation of the simulator. 

20Legacy and heritage software are software products written specifically for one project 
and then, without prior planning during their initial development, found to be useful for 
other projects. 
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personnel should consider SpaceX-provided data on software 
development to ensure defects are identified earlier in development. 

• Lunar dust contamination. Lunar dust is abrasive and is hazardous 
to the crew and equipment. For example, inhalation of lunar dust can 
cause irritation of the respiratory system and contact with the dust can 
cause irritation of the eyes. NASA’s Artemis III program offices, 
including HLS, EHP, and Orion, are working to resolve a potential risk 
of lunar dust intruding into hardware and negatively affecting the 
performance of those systems. If not adequately mitigated early in the 
design process, it may cost more and take longer to retrofit the 
hardware to safely address lunar dust contamination. 
Each program is working on its own portion of limiting dust exposure. 
For example, the HLS program is testing cleaning techniques for the 
lander’s hatches and Axiom is developing tools to clean the space suit 
following a moonwalk. EHP officials expressed concern about the 
amount of dust that the space suits will pick up and bring into the 
HLS. Even if each system adequately meets its dust contamination 
requirement, there is still a risk that crew could become injured or ill 
due to the dust. Before the Artemis III mission, Axiom plans to 
demonstrate that it can limit the amount of dust on the exterior of the 
suit that is brought into the lander’s cabin environment. SpaceX plans 
to demonstrate that the HLS Starship is capable of limiting lunar dust 
to a defined, acceptable level to safeguard crew health. 
NASA’s Moon to Mars Program Office—currently responsible for 
integrating all of the Artemis III systems—is also addressing 
performance and safety risks related to the known harm that lunar 
dust could inflict on the hardware and crew. It is addressing these 
risks across the HLS, space suits, and Orion programs based on 
lessons learned from the Apollo mission and subsequent research. 
Additionally, the HLS program coordinated with other NASA personnel 
and programs to develop a long-term mitigation plan focused on 
increasing their knowledge of south pole lunar dust and its properties. 

NASA plans to take multiple steps to determine whether SpaceX’s and 
Axiom’s systems meet its mission needs and are safe for the crew. The 
HLS and EHP programs will ultimately determine whether the contractors’ 
systems meet contract requirements. Then, NASA will conduct a to-be-
decided series of reviews to determine whether the agency is ready for 
launch based on guidance it is currently developing. Further, NASA’s 
contracts with SpaceX and Axiom grant NASA visibility into many areas of 
contractor work while the companies complete their significant remaining 
work. 
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Before NASA conducts the Artemis III mission, it plans to determine 
whether SpaceX’s and Axiom’s systems meet requirements and are safe. 
NASA’s requirements documents include requirements that the human 
landing system and space suits must meet. We have categorized these 
requirements into two types: system (includes functional and 
performance) and interface. System requirements include what functions 
the system needs to perform to accomplish the objectives and how well 
the system needs to perform the functions. Interface requirements 
describe how the HLS Starship interfaces with other systems—such as 
the Artemis space suits and Orion—so that each system will be able to 
safely operate with the other, among other things. See table 1 for 
examples of system and interface requirements. 

Table 1: Examples of Requirements Applicable to SpaceX and Axiom, by GAO-Identified Type 

 Human Landing System - SpaceX Space suit - Axiom 
Examples of system 
requirements 

Be capable of operating on the lunar surface for a 
minimum of 6.5 Earth days 
In the event of an aborted attempt at a lunar landing, 
have the capability to conduct a safe return and dock 
to Orion in near-rectilinear halo orbit 

Sustain the life of the crewmember for a minimum of 8 
continuous hours of operation independent of vehicle-
provided life support functions 
Provide safe and accurate visual capability and head 
mobility to perform tasks in both daytime and nighttime 
conditions 

Examples of 
interface 
requirements 

Provide oxygen to the space suit system at a 
temperature in the range of 40 to 90 degrees 
Fahrenheit for space suit system recharge 
Have a passageway providing for the transfer of crew 
and cargo to and from Orion 

The space suits shall provide an interface for the 
receiving of oxygen for space suit recharge, in-suit pre-
breath, and umbilical operations 
 

Source: GAO analysis of SpaceX and Axiom contracts with the National Aeronautics and Space Administration (NASA).  |  GAO-24-106256 

 
NASA’s system requirements for the HLS Starship and space suits 
include NASA-approved alternative technical standards that the systems 
must meet: 

• The HLS program allowed SpaceX to use alternative technical 
standards in three areas as long as NASA determined that the 
alternative standards met the intent of NASA’s technical standards. 
These areas were safety and mission assurance, health and medical, 
and engineering technical standards. NASA officials said that after 
they completed the adjudication process with SpaceX, approximately 
50 percent of SpaceX’s technical standards were alternative to 
NASA’s. 

• Similarly, NASA allowed Axiom to propose alternative or tailored 
standards to NASA’s design and construction, safety, and human 
health and medical standards in its initial proposal. EHP officials said 

NASA Will Determine If 
Contractors’ Systems 
Meet Mission Needs, 
Including Safety 
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they accepted nine tailored or alternative standards and determined 
that none of the changes created additional risk to NASA. 

NASA officials from both programs reviewed the alternative technical 
standards early in system development. HLS officials said they completed 
this work early based on lessons learned from CCP to promote a shared 
understanding of technical standards and avoid late disagreements that 
could cause delays. EHP officials said that undergoing this process early 
in development was consistent with NASA policy and a good engineering 
practice to avoid taking unknown risks. 

The programs and contractors each have a role in determining whether 
the HLS Starship and space suits meet NASA’s requirements. SpaceX 
and Axiom will conduct activities—such as analysis, test, demonstration, 
or inspection—to verify that their systems meet NASA’s requirements. 
The contractors will submit their verification results to NASA for approval 
or disapproval. For example, initial submissions are due at PDR for 
Axiom. 

While NASA policy allows but does not require design certification 
reviews, SpaceX and Axiom are contractually required to undergo this 
review before the Artemis III mission to ensure that their designs comply 
with system and interface requirements.21 At these reviews, NASA will 
review each contractor’s design and evidence to ensure that the 
contractor’s system meets all system and interface requirements, among 
other things. 

In December 2022, NASA’s Artemis Campaign Development Division 
released an implementation plan for Artemis missions that provides a 
high-level summary of NASA’s planned approach to technical and 
programmatic reviews, among other things.22 The implementation plan 
states that after each of the programs’ design certification reviews, there 
will be a design certification review of the integrated architecture 
requirements for Artemis III. This review will assess whether the five-
program integrated system—HLS, EHP, Orion, SLS, and EGS—can meet 

 
21NASA Procedural Requirements (NPR) 7123.1C, NASA Systems Engineering 
Processes and Requirements (Feb. 14, 2020). 

22The Artemis Campaign Development Division Implementation Plan was released before 
NASA announced that it established the Moon to Mars program office. A January 2023 
NASA report on Moon to Mars program implementation stated that the program will 
leverage the work done by the Artemis Campaign Development Division and will update 
the existing implementation plan to reflect any necessary changes. This plan will generally 
apply to the Artemis III mission and beyond and the applicable programs. 

NASA Is Formulating 
Plans to Determine 
Agency Readiness to 
Launch 



 
 
 
 
 
 

Page 29 GAO-24-106256  NASA Artemis Programs 

requirements across all applicable configurations and environments, 
among other things. Then NASA will undergo a to-be-determined 
certification of flight readiness process to determine if these programs are 
ready to execute the mission (see fig. 7). 

Figure 7: NASA Processes to Determine Whether a Contractor’s System Meets 
Requirements before Key Reviews to Support Artemis III Launch 

 
 
NASA officials said they are currently developing general guidance for 
implementing certification of flight readiness for future Artemis missions 
as well as Artemis III mission-specific guidance. 

• NASA officials said the general Artemis certification of flight readiness 
guidance will likely establish a framework for programs to develop 
their own certification of flight readiness plans and define the reporting 
structure for Artemis flight readiness, among other things. NASA plans 
to obtain a formal, integrated human rating certification for the Artemis 
III mission and associated crewed space system architecture as part 
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of the certification of flight readiness process. NASA policy states that 
a human-rated system is required for crewed space systems to 
control hazards, to manage safety risks associated with human 
spaceflight, and safely recover crew.23 

• Officials also said the Artemis III mission-specific certification of flight 
readiness guidance will likely explain the timeline and sequence of 
multiple flight readiness reviews that will take place to determine 
readiness to launch. 
The flight readiness review (1) examines tests, demonstrations, 
analyses, and audits that determine if a system is ready for a safe and 
successful flight or launch; and (2) ensures all flight and ground 
hardware, software, personnel, and procedures are operationally 
ready. Officials said they anticipate that the agency will hold at least 
eight flight readiness reviews to determine readiness for Artemis III: 
• five program-level reviews (HLS, EHP, Orion, SLS, EGS), 
• two Moon to Mars program-level reviews, and 
• one agency-level review led by the Exploration Systems 

Development Mission Directorate Associate Administrator, who is 
responsible for assessing the flight readiness of programs and 
projects within the mission directorate. 

NASA officials said they are applying NASA guidance and best practices 
from earlier human spaceflight efforts to their Artemis certification of flight 
readiness plans. These earlier efforts include the Space Shuttle, CCP, 
and ISS missions. For example, officials said that like ISS missions, the 
Artemis III certification of flight readiness process will begin around 3 
months before launch. However, they said there are limitations with this 
approach due to the complexity of integrating five systems for the Artemis 
III mission. There are multiple launches that will take place for the Artemis 
III mission, which will include the Starship depot and tankers, as well as 
the HLS Starship and the crew on Orion. Officials said NASA will have to 
determine the timing and spacing of the reviews for the Artemis III 
mission, given the number of launches needed to execute the mission. 

NASA officials said they plan to release both the general Artemis 
certification of flight readiness plan and the Artemis III mission 
supplement in 2024. They stated that they plan to release both plans 1 

 
23NASA Procedural Requirement (NPR) 8705.2C, Human Rating Requirements for Space 
Systems (July 10, 2017). 
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year before launch to give them enough time to be implemented for 
Artemis III. 

NASA included clauses in the contracts with SpaceX and Axiom to gain 
visibility into contractor efforts under the firm-fixed-price contracts for 
services. The SpaceX and Axiom contracts grant NASA visibility into 
contractor efforts throughout development and at key milestones as 
follows. 

Approval authority. Both contracts require the contractors to submit 
specific data deliverables at key milestones and identify which 
deliverables must be approved by NASA. For example, 

• Both contracts require a system safety assessment report that 
documents potential safety hazards and methods to control those 
hazards. The contractors must submit these safety reports for NASA 
review and approval at multiple milestone reviews to support program 
and independent safety review panels at NASA. 

• Each month, both contractors are also required to submit an 
integrated master schedule that documents planned work, and 
resources necessary to accomplish that work. Axiom’s monthly 
integrated master schedule submission must include a schedule risk 
analysis.24 SpaceX must submit a schedule risk assessment and an 
integrated master schedule, at the critical design review and design 
certification review. SpaceX’s integrated master schedule does not 
need to be approved by NASA, but it will be used to plan, manage, 
and report work required in performance of the contract. In contrast, 
NASA has a time-limited right to disapprove Axiom’s integrated 
master schedule. 

The HLS program manager said that while the program has yet to 
experience delays due to needing time to review SpaceX data, program 
staff recognize that timely review will be critical as SpaceX’s development 
progresses. The program manager said that the program developed a 
schedule for reviewing SpaceX data to provide its technical opinion on a 
timely basis. 

 
24Our schedule assessment guide defines schedule risk analysis as incorporating 
program schedule risks into a statistical simulation to predict the level of confidence in 
meeting a program’s completion date; to determine the contingency, or reserve of time, 
needed for a level of confidence; and to identify high-priority risks. This analysis should be 
performed before a baseline is set. GAO, GAO Schedule Assessment Guide: Best 
Practices for Project Schedules, GAO-16-89G (Washington, D.C.: December 2015). 

NASA’s Contracts Grant 
Visibility into Technical 
Progress and Safety 
during Development 

https://www.gao.gov/products/GAO-16-89G
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Insight. The SpaceX and Axiom contracts grant NASA insight or access 
into many areas of contractor efforts, including any changes that could 
affect the mission or crew safety. SpaceX and Axiom provide NASA staff 
insight through the use of recurring meetings, electronic systems, and 
access to their facilities. Both contracts also grant NASA insight into 
certain aspects of SpaceX’s and Axiom’s commercial variants of the 
Starship and space suits, respectively. For example, HLS officials said 
that insight allowed them to observe SpaceX’s activities leading up to the 
Orbital Flight Test, which flew a commercial Starship variant. Both 
contracts include a government insight clause that lays out the scope of 
NASA’s insight. See table 2. 

Table 2: Scope of NASA’s Insight into SpaceX and Axiom Activities 

SpaceX contract Axiom contract 
Areas of insight include: 
• Any aspect of the design, development, analysis, testing, 

schedules, performance metrics, risks, and management 
processes of the contractor’s human landing system and 
individual vehicles, elements, integrated systems, 
subsystems, etc. According to NASA, this includes every 
aspect of the integrated lander, all supporting spacecraft, 
and if applicable, any Active-Active docking adapter. 

• Launch vehicles and launch site operations. According to 
NASA, this includes, but is not limited to, spacecraft-to-
launch vehicle integration, spacecraft handling procedures, 
launch commit criteria, and range safety analysis supporting 
the launch of the integrated lander elements, supporting 
spacecraft, and all payloads, including non-NASA payloads 
or cargo. 

• Flight and mission operations. According to NASA, this 
includes preparations, flight plans, rules and procedures, 
trajectory and mission design, crew and flight control team 
training, real-time operations, space communications and 
navigation networks, and any non-NASA services 
performed by the contractor. 

• Any other contract performance activities or data identified 
by NASA that are mission-critical or otherwise related to 
safety in any manner.  

NASA has insight into Axiom, subcontractor, and partner entities’ 
efforts that could affect Artemis requirements, interfaces, 
integration, operations, and crew safety. These include: 
• Design 
• Development 
• Manufacturing 
• Management 
• Mission integration 
• Vehicle integration 
• Operations 
• Medical and health 
• Training and certification 
• Hardware/software testing 
NASA has access to all Axiom activities associated with Artemis 
interface compatibility and safety certification. 
NASA has access into any Axiom-initiated space suit changes 
across its commercial endeavors or any changes that may affect 
NASA missions. 

Source: GAO analysis of SpaceX and Axiom contracts with the National Aeronautics and Space Administration (NASA).  |  GAO-24-106256 
 

NASA officials said that the purpose of ensuring insight into contractor 
efforts is to verify technical information, which should help ensure that 
formal milestone reviews and deliverable submissions are successful. For 
example: 
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• HLS program officials said they were able to use insight clauses and 
data deliverables to gain visibility into how SpaceX’s critical 
technologies were maturing, even though SpaceX is not required to 
provide TRL information. Further, they said that information 
exchanged through insight opportunities helps SpaceX focus its own 
design and documentation efforts, which should result in higher-
quality deliverables for formal reviews. 

• EHP officials said that they included insight clauses in Axiom’s 
contract to ensure that NASA has extensive insight into the 
contractor’s design and interfaces, including changes to NASA’s 
government reference design. EHP officials said that insight into 
contractor activities will be used between formal milestones to 
maintain awareness of emerging issues on a timely basis. They 
believe this awareness will reduce the likelihood that Axiom’s 
milestone reviews are delayed or put NASA in a position to rush the 
review. 

As NASA and its contractors are learning to implement the insight 
clauses, NASA officials said they were cognizant that insight activities 
could pose a schedule risk to its contractors. For example: 

• The HLS program manager said that conducting insight on a 
schedule-driven, firm-fixed-price contract was a culture shift for NASA 
staff who were used to conducting oversight on cost-reimbursement 
contracts.25 By default, the HLS program is using its access granted 
by the insight clauses to primarily monitor SpaceX’s efforts, but it also 
established processes to change the depth of its insight. For example, 
the HLS program could conduct independent analyses to corroborate 
its understanding of SpaceX’s progress. While the program allows for 
insight levels to be changed based on an ongoing assessment of 
risks, any change in the level of insight must be approved by the HLS 
program manager. The program established this process in 
recognition that deeper insight levels would require additional 
resources from (1) the HLS program to conduct deeper insight, and 
(2) SpaceX to address NASA’s insight results. HLS officials said that 
areas in which the program has deepened its insight to date include 

 
25Cost-reimbursement types of contracts provide for payment of allowable incurred costs, 
to the extent prescribed in the contract. These contracts establish an estimate of total cost 
for the purpose of obligating funds and establishing a ceiling that the contractor may not 
exceed (except at its own risk) without the approval of the contracting officer. FAR 
16.301.1. Cost-reimbursement contracts require the government to maintain extensive 
visibility into a contractor’s technical progress and financial performance. FAR 16.301-
3(a)(3)(4). 
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system safety, propulsion, software, flight mechanics, landing stability, 
and contingencies. 
According to both HLS officials and SpaceX representatives, SpaceX 
gave NASA insight beyond what the contract requires by sharing 
information about its work under other programs as well as its 
Starship development. The program reported that its insight into 
SpaceX’s early Starship development has been beneficial for NASA 
and SpaceX as they solve problems and reduce risk. SpaceX 
representatives explained that they were sharing information with 
NASA because these early efforts will inform what is needed for the 
HLS Starship. They also said they carried over “crew office hours” that 
were used with CCP, where NASA astronauts can have detailed 
discussions with the SpaceX team on topics such as mission 
operations. 

• EHP officials said that Axiom’s contract gives NASA the ability to dig 
deep into any area that poses risk and there is no barrier for NASA to 
seek access. Therefore, officials stated that insight activities represent 
schedule risk to Axiom because the contractor does not know how 
much time or how many staff will be needed to address or 
accommodate NASA’s insight activities. EHP officials also said that 
they have already learned that insight processes were bottlenecked 
by administrative processes, such as how quickly they were able to 
share information, rather than by technical work. 

It is too soon to determine how well the HLS and EHP programs will 
balance their insight into the contractors’ efforts with the schedule 
pressure to conduct the Artemis III mission as planned in 2025. We 
previously reported that CCP’s insight into contractor efforts took more 
time than the program or contractors anticipated.26 More recently, an 
Aerospace Safety Advisory Panel report stated that NASA continues to 
have a strong safety culture.27 Further, in May 2023, the panel chair told 
us that she does not have any concerns about NASA losing focus on 
safety, even as pressure to move faster to meet the Artemis III date 
increases. 

Collaboration. NASA included clauses related to the use of government 
resources in both contracts to formally define the availability of NASA 
expertise to its contractors. However, the contracts differ in how 

 
26GAO-17-137. 

27The Aerospace Safety Advisory Panel was established by Congress to provide advice 
and make recommendations to the NASA Administrator on safety matters. NASA, 
Aerospace Safety Advisory Panel Annual Report 2022 (Washington, D.C.: January 2023).  

https://www.gao.gov/products/GAO-17-137
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collaboration relates to approval authority and insight. The Axiom contract 
states that collaboration is the highest form of insight, which EHP officials 
explained to mean that knowledge gained through collaboration can be 
used to understand the system and its risks. In contrast, the HLS contract 
states that collaboration and insight are distinct and governed by uniquely 
applicable terms and conditions. Both contracts state that NASA has the 
sole authority to determine the amount, type, or duration of support it 
provides, and the support remains under the supervisory control of 
NASA.28 HLS and EHP officials said the clauses were mutually beneficial 
to NASA and the contractors because they allow the contractors to 
leverage NASA’s expertise while NASA experts get an opportunity to do 
hands-on work. 

Since contract award, both companies are leveraging or planning to 
leverage NASA support. SpaceX can request up to 60 full-time NASA 
employees or equivalent support contractor personnel, while Axiom can 
request up to 25 full-time NASA employees during contract performance. 
HLS officials said it has provided 36 equivalent personnel to SpaceX to 
support specific tasks, such as preparation for the Orbital Flight Test. 
They said SpaceX also requested collaboration in areas such as 
micrometeoroid orbital debris, Raptor engine development, 
characterization of lunar landing sites, and risk assessment of the 
SpaceX-Starship Pad 39A at Kennedy Space Center. Axiom requested 
collaboration support in 25 areas such as manufacturing, lighting, and 
crew training. 

We provided a copy of this report to NASA for review and comment. 
NASA provided technical comments, which we incorporated as 
appropriate.  

 

 

 

 

 
28SpaceX’s contract also allows for NASA or the NASA support contractor to have 
supervisory control of NASA staff during collaboration, as appropriate. Axiom’s contract 
states that NASA staff remains employed by, and under supervisory control of, NASA staff 
at all times during collaboration. 

Agency Comments 
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We are sending copies of this report to the appropriate congressional 
committees and the Administrator of NASA. In addition, this report is 
available at no charge on the GAO website at http://www.gao.gov.  

If you or your staff have any questions about this report, please contact 
me at (202) 512-4841 or RussellW@gao.gov. Contact points for our 
Offices of Congressional Relations and Public Affairs may be found on 
the last page of this report. GAO staff who made major contributions to 
this report are listed in appendix II. 

 
 

William Russell 
Director, Contracting and National Security Acquisitions 

 

http://www.gao.gov/
mailto:RussellW@gao.gov
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The objectives of our review were to describe (1) the extent to which the 
National Aeronautics and Space Administration (NASA) has made 
progress in developing key systems needed to land humans on the moon 
in 2025, and (2) the steps NASA is taking to ensure that its lunar landing 
systems contractors are developing systems that meet NASA mission 
needs and are safe for crew. This is the latest in a series of GAO reports 
addressing NASA’s Artemis enterprise.1 This report focuses on the 
human landing system (HLS) initial capability, as well as the Artemis 
Exploration Extravehicular Activity systems—referred to as space suits.2 

To determine the extent to which NASA made progress in developing key 
systems needed to land humans on the moon in 2025, we reviewed lunar 
landing system programs’ plans, contract documentation, and quarterly 
program status reviews to identify program milestones and critical 
technology demonstrations. The HLS program, Extravehicular Activities 
(EVA) and Human Surface Mobility program (EHP), and EVA 
Development project are overseeing the contractor-led development of 
these systems. For both the HLS and the space suits, we selected 
milestones from contract and non-contract sources to track program 
progress for developing these systems. To select milestones, we 
identified test flight events and technology demonstrations from contract 
documents, NASA policies on program life-cycle reviews and project 
management, and schedule information collected from the HLS and EHP 
programs. We compared actual and planned schedule milestones for 
HLS as of June 2022, the earliest date that data were available, to July 
2023 data. We compared actual and planned schedule milestones for the 
EVA Development Project—i.e., the space suit project—as of the contract 
award in September 2022 and compared them to the latest information 
available as of September 2023. 

 
1GAO, NASA Lunar Programs: Improved Mission Guidance Needed as Artemis 
Complexity Grows, GAO-22-105323 (Washington, D.C.: Sept. 8, 2022); NASA Lunar 
Programs: Significant Work Remains, Underscoring Challenges to Achieving Moon 
Landing in 2024, GAO-21-330 (Washington, D.C.: May 26, 2021); NASA Human Space 
Exploration: Significant Investments in Future Capabilities Require Strengthened 
Management Oversight, GAO-21-105 (Washington, D.C.: Dec. 15, 2020); and NASA 
Lunar Programs: Opportunities Exist to Strengthen Analyses and Plans for Moon Landing, 
GAO-20-68 (Washington, D.C.: Dec. 19, 2019). 

2In this report, we focused on landing systems needed for Artemis III, specifically the 
human landing system initial capability and the Artemis space suits. NASA is also 
pursuing a sustained lunar landing capability and modernized space suits for the ISS from 
industry. However, we did not include these efforts because they are not included in the 
Artemis III mission.  
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To examine the planned development time frames for the HLS program 
relative to time frames for other major NASA projects, we calculated the 
number of months from program start to completion for these programs 
and compared the average number to HLS planned time frames. We 
used cost and schedule data collected for our prior work assessing 
selected major NASA projects and reviewed data reliability assessments 
completed for that work. Based on our review of data reliability 
assessments for that work, we determined the data are reliable for our 
purposes as the relevant data, time frames, and analyses were the same. 
We also calculated major projects’ percentage of schedule use for key 
reviews, which included preliminary design review (PDR) and key 
decision point (KDP) C for projects that were included in our assessment 
of major project reports and launched between 2010 and 2022.3 In 
addition to the HLS program, we analyzed 29 spaceflight projects in our 
dataset, and excluded non-spaceflight projects completed within the 
above time frame. 

We determined the scope of remaining development work for both 
programs to meet the planned Artemis III mission date in December 2025 
by reviewing program and contractor schedule milestones, risk charts, 
plans for mitigating risks, and technology maturation plans. Additionally, 
we analyzed these documents to determine the current operational and 
technical risks facing lunar landing system acquisitions and assess the 
remaining work for the programs and contractors. We interviewed officials 
from the HLS and EHP programs, as well as SpaceX and Axiom 
personnel, to understand the status of the lunar landing systems 
programs. 

To determine what steps NASA has taken to ensure the contractors will 
deliver systems that meet mission needs and ensure crew safety, we 
assessed HLS and EHP program documentation and SpaceX and Axiom 
contract and system requirements documentation. We collected and 
reviewed contracts and associated attachments that outline statements of 
work and requirements and contractor verification and validation plans, as 
well as NASA policy on human spaceflight safety. We interviewed HLS 
and EHP program officials, which included the EVA Development project 
and the Commercial Crew and Cargo program officials. We also 

 
3GAO, NASA: Assessments of Major Projects. GAO-23-106021 (Washington, D.C.: May 
31, 2023); and NASA: Assessments of Major Projects, GAO-22-105212 (Washington, 
D.C.: June 23, 2022). When NASA determines that a project has an estimated life-cycle 
cost of over $250 million, we include that project in our annual review up through launch or 
the project’s end of development. 

https://www.gao.gov/products/GAO-23-106021
https://www.gao.gov/products/GAO-22-105212
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interviewed SpaceX and Axiom personnel. We reviewed SpaceX and 
Axiom insight implementation plans and interviewed NASA and contractor 
personnel regarding contract execution. We also reviewed NASA 
agendas and presentation slides on lessons learned from using a service 
contract approach, as well as mission integration documentation. We 
interviewed NASA Artemis Campaign Division officials to understand their 
certification of flight readiness plans for the Artemis III mission. 

We conducted this performance audit from September 2022 to November 
2023 in accordance with generally accepted government auditing 
standards. Those standards require that we plan and perform the audit to 
obtain sufficient, appropriate evidence to provide a reasonable basis for 
our findings and conclusions based on our audit objectives. We believe 
that the evidence obtained provides a reasonable basis for our findings 
and conclusions based on our audit objectives.
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